FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services

: F: c P Division of Public Works
RECEIVED MONTHLY ESTIMATE

13 MR 12 PZOT  op THE MONTH OF  warch 2013

KAUAI BISTRICT OFFICF Date: April 5, 2013
CONTRACTOR: Eart v'%’rﬁs Pacific, Inc.
ADDRESS: P.O. Box 1326 Contract No. 59595 [ T
City, State ZIP: Likue, HI 96766 DAGS Job No. 14-23-7395

DLNR Dams & Reservoirs on Kauai Dam Mamtenance & Remediation Improvements Hanamaulu
PROJECT TITLE: Field 21 Reservoir

CONTRACT IFOR INSPECTION BRANCH LSE

[ /]’SUBMH'}TAL REGISTER [ T COMMENCEMENT REQUIREMENTS
Basic Confract Amount $ 399,000.00 DUE MONTHLY: ¢ “I” FROJECT SGHEDULE

[# 1 DALY REPORTS [/rF'AYF\OLL AFF!DAV

MONTHLY ESTIMATE CHECKLIST [ 4~CONSTRACT NUMBER

{/] PROJECT NAME AND LOCATION [ /{ALL SIGNATURES
CHANGE ORDERS SPECIALTY / MISG; [ 1 PRADJECT ACCEPTANCED
Total _§ 191,660.00 [ 1 AIR COND AND PAINT ACCPT DONE
Adjusted Confract Amount 3 580,660.00
WORK ACCOMPLISHED Basic Coniract Change Order | Total
Completed to Date 99.70% $ 397,800.00 8846% $ 169,551.00 $ 567,351.00
Retained REDUCED| ] $ 31,280.00 $ 12,077.00 $ 43,367.00
Amount Subject to Payment $ 366,510.00 . $  157,474.00 $ 523,084.00
Payments to Date $ 366,510.00 $ 139,524.00 $ 506,034.00
Payments Now Due $ , $ 17,950.00 |$ 17,950.00
Pay:nent No. FINAL[ ] 8
Remarks:

Hsfa

1. Computed apd
’ 2. | certify that the above bill is corrsct, just, that payment has not been reeeived, and all

payroll alfidavits have been submitted, are current, or proper deduclive exclusions have
%ﬁd/ﬁ' been made to this request; and least 80% of our workforce resides in Hawail.

3. Fecommended: Project Inspacior of Enginesr Date:

%ﬂ %p— M‘ ?ﬂ//sﬁ} Name of Gontractar Eanhworks Pacmc, Inc. E )
4. Recommendesd: Area Enginear/Architect f Data:

(&/ f(__ W“‘ (17 /2 C@ @W/\M@ /{%éww 4%!{13
5. Approved. nc hlefor District Engineer ? Date: Bysmnaturaf Tit{e = Ddte 7

The Public Works Admlnlslrator certaﬂes thal change orders have baan issued and the work perlormed.

/y%m/: APR 18 2013

le Publin Wurks Admmlsiralur Dale:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAHN
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2013

CONTRACTOR:
PROJECT TITLE:

Earthworks Pacific, Inc.
DLNR Dams & Reservoirs on Kauai Dam Maintenance ¢

Contract No.: 59595
DAGS Job No.: 14-23-7395

CONTRACT

LICENSE BASIC CONTRACT COMPL. %| BETN AMOUNT]

PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMF’I;I % BRETAINED
Earthworks Pacific, Inc. General Contractor AC-24741 $399,000 $397,800| 99.70% 5% $19,800{A

StiB-
CONTBACT
LICENSE BASIC SUB-CONTRACT COMPL. %] BETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
American Standard Shotcrete C-304549 $220,000.00| $220,000.00] 100.00% 5% $11,000
Kauai Hydro-Seed & Landscal|lLandscaping (-8453 $8,000.00]  $8,000.00] 100.00% 5% $400
#OIV/O! 5% $0

Total Retained from Subs $11,400(B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $31,290]
| certify that the above retentions are correct for this request.
v Checked/Verified by:
Egrtworice Pacitic, ae ,
Name of Contractor ' &,

Afudie

By Signature -

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monihly Estimate Sheet

Colre S unarcs

Ijate

Initial - Project Inspector or Engineer




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2013

CONTRACTOR: Earthworks Pacific, Inc. Contract No.: 59595

PROJECT TITLE: DLNR Dams & Reservoirs on Kauai Dam Maintenance DAGS Job No.: 14-23-7395
A CHANGE
% ORDER
9 LICENSE CHANGE ORDER COMPL. %] BETN AMOUNT]
O |[PRIME CONTRACTOR |TRARE NO. AMOUNT| TO DATE{ CMPL % RETAINED!

Earthworks Pacific, Inc. General Conraclor AC-24741 $191,660| $169,551] 88.46% 5% $8,477|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NOC. AMOQUNT| TO DATEl CMPL Y RETAINED
Amarican Standard Sholcrete C-30459 $13,010 510,050 77.25% 5% $502
AJS Construction Rockbolis C-27514 $61,960 $61,960| 100.00% 5% $3,008
#DIV/O! 5% 50

Total Retained from Subs $3,600{B

|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $12,077]

| certify that the above retentions are correct for this request.

Edheoe fnafic e

Name of Contractor

Al

By Signaiure

NOTE:

Cﬂﬁ%&h \é@ﬂwftmw

Calumnar iotals shall be equal in doliar value ic that on
the Menthly Estimate Sheet

Date

Checked/Verified by:

.

initfat - Project Inspector or Engineer




PAYMENT NO.: §

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES .

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

RSVR, MAINT & RMDTN IMPTS

BELLING MONTH: March-13 DAGS JOB NO.: 1 4-23-7395 CONTRACT NO.:

CONTRACTOR: EARTHWORKS PACIFIC, INC,

VENDOR CODE: 28334900

PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAI - HANAMAULU FIELD 21

59595

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BOB-828M $0 00 $0.00 $0.00
Totals: 7} '
Change Order Payment Suffix: 2,3,4
Suffix Fund Symbol ' Amount Earned Retainage Amount Due
04 B0O8-828M $4, 449 00 - 54,449.00
05 B08-828M $l4 551 OO 51,050.00 $13,501.00
Totals: ' $19,000.00 $1,050.00 l $17,950.00
Grand Total: [ 7 $197,00b7.00 L o $1 050 OO J - 7$17 950 00 J
Z/ /\/IL {-‘;/[ o /_Zz.‘/’i Py
Verified DATE

Vendor Code 28334900

Cost Code 3A1

Voucher No, S04 N2D

(This Section for Administratlve Services Office Use Only)

TECE w T

Verified By ____ﬁ?_?_/,_‘_.____ M.f\‘l' 1_3 20]3__

H e s elopn S

MAY 1€ 2013

PAGS, DIV, OF PUBLIC WORKS
STAFF SERVICES OFFICE




